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BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
FORMER HUNTERS POINT NAVAL SHIPYARD, SAN FRANCISCO, CALIFORNIA

MEETING SUMMARY

These notes summarize the Navy Base Realignment and Closure (BRAC) Cleanup Team (BCT)
meeting for Hunters Point Naval Shipyard (HPNS) in San Francisco, California. The meeting
was held virtually on October 7, 2021.

. Introductions and Agenda Review

Mr. Derek Robinson (Department of the Navy [Navy]) performed introductions and reviewed the
action items from the September 9, 2021 BCT meeting.

[l. Navy Business/Action ltems (Navy)

The following is a summary of the status of the action items from the September 9, 2021, BCT
meeting, provided by Mr. Robinson (Navy):

item Description Status
Complete. United States
The Navy will set up a kickoff meeting with the BCT on the Environmental Protection
1 fractured-water bearing zone (F-WBZ) Work Plan after the Agency (USEPA) has
contract is awarded. scheduled the meeting for

Qctober 21, 2021.

5 The Navy will send to the BCT the community outreach

evaluation conducted by Fleishman Hillard. Complete.

The Navy will set up a meeting with the BCT regarding
3 asbestos-containing material language within the land use Pending.
control remedial design report

The Navy will look at the overall transfer schedule and report

4 back to the City of San Francisco regarding total petroleum Complete. Email sent on
hydrocarbon cleanup activities and potential impacts to the September 30, 2021.

parcel transfer schedules.

Ms. Yolanda Sanchez (USEPA), noted that the meeting date for action item #1 was pushed out
to October 21, 2021.

lll. Document Tracking (Navy)

Ms. Brooks Pauly (Navy) noted that the draft final per- and polyfluoroalkyl substances (PFAS)
assessment report is due to the agencies in October 2021. Mr. John Chesnutt (USEPA) asked
about the Parcel C dense non-aqueous phase liquid (DNAPL) work plan. Ms. Pauly (Navy)
noted that the DNAPL report schedule has been pushed out while they focus on the deep
fractured water-bearing zone work plan.

Mr. Paul Stoick (Navy) noted that the Navy submitted the response to agency comments on the
Parcel B radiological retesting work plan. The Navy will need to submit an extension request for
the Parcel D-2 and utility corridors (UCs) draft final radiological rework work plan because they
are contracting with a new contractor for the work. The Navy requested an extension to the
radiological health and safety survey report but some field follow-ups will be needed.

IV. Fieldwork Updates (Navy)

Ms. Pauly (Navy) shared some photographs from sampling activities for the Basewide
groundwater monitoring program that occurred in September. Additionally, the Navy presented
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photographs of fieldwork at Parcels C, G, and E. The fieldwork at Parcel E-2 is ongoing and the
project is about 10 to 15 percent complete with the grading work.

Mr. Stoick (Navy) noted that trench unit excavations continue on Parcel G. The Parcel G
building sites fieldwork is scheduled to begin in November. Mr. Stoick (Navy) added that the
retesting of strontium-90 samples will likely push the schedule out by a few months.

V. Miscellaneous Topics/Updates (Navy)

Mr. Derek Robinson (Navy) noted that the Navy did not have any miscellaneous topic updates
for this meeting.

VI. Community Outreach — Community Involvement Plan Update
(Navy)

Mr. Robinson (Navy) noted that he emailed to the BCT a summary of the September community
virtual meeting room. The metrics compare the September meeting to the March meeting, and
includes the two questions received from the community members. The virtual meeting room
had the most attendance on the days when reminders were sent out. While the total attendance
was less than the attendance at the March meeting, the people stayed on the site longer and
the number of San Francisco residents who participated was much higher. The Navy found that
the marketing was effective at targeting the HPNS residents who live on Parcel A. All site users
accessed the site in English.

Mr. Robinson (Navy) noted that the Navy will be participating in a HPNS Community Advisory
Committee (CAC) meeting and a meeting with a HPNS residents’ group before the end of 2021.
He noted that the Navy will likely not have another general community meeting until there is
more data to report.

Mr. Robinson (Navy) noted that the two comments received during the virtual meeting were
more focused on dust. Instead of doing a frequently asked question (FAQ) factsheet,
Mr. Robinson proposes updating the dust monitoring factsheet instead.

With respect to the strontium-90 retesting, the Navy is developing a FAQ factsheet for the
public. Additionally, Dr. Katherine Higley will also do a brief presentation during the upcoming
CAC meeting. Ms. Sanchez (USEPA) asked if USEPA can review the FAQ factsheet before
submittal and that it might warrant some additional discussions between the Navy and USEPA.

VIil. New Action Iltems/Future Meetings (Navy)

e No new action items recorded.
Next Meeting:
¢ The next BCT meeting is scheduled on November 4, 2021, at the Navy’s trailer on HPNS.

Meeting participants: (participating via telephone)

Nina Bacey, DTSC Hamid Naimi, Navy
Liz Basinet, Barrett Resources Group Sharon Ohannessian, Navy
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Karla Brasaemle, TechLaw Derek Robinson, Navy
Amy Brownell, City of San Francisco Dennis Rourke, Navy
John Chesnutt, USEPA Brooks Pauly, Navy
Wilson Doctor, Navy Wayne Praskins, USEPA
Jamie Egan, Jacobs Engineering Liz Roddy, Navy

Group Inc. Yolanda Sanchez, USEPA

Phyllis Flack, San Francisco Bay
Water Quality Control Board

Terry Han, California Department of
Public Health Dustyne Sutherland, Langan Engineering &

Environmental Services.

Dylan Smith, Navy
Paul Stoick, Navy

Leslie Howard, Navy
Michael Howley, DTSC

Kellie Koenig, Jacobs Engineering
Group, Inc.

Radhika Sreenivasan, E2 Consulting

David Tanouye, San Francisco Bay Water
Quality Control Board

Karen Ueno, USEPA
Kimberly Walsh, DTSC

Jeff White, San Francisco Bay Water Quality
Control Board

Sean-Ryan McCray, Navy
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